COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/17/2008

ESTIMATE SUMMARY 15:07:13
CONTID: C16422 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16422-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 67.5 DAYS TIME ALLOW: 71 WORK DAYS
POWERS SWAP SIGNING PROJECT PERCENT TIME: 95.07 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: CM240-112
POWERS SWAP SIGNING PROJECT
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 10/30/2008 DATE TIME STARTED 04/01/2008
722 SOUTH 6TH STREET DATE LET 02/07/2008 DATE WORK BEGAN
DATE AWARDED 02/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED
GRAND JUNCTION CO 81501 970 263 7417 DATE NOTICE TO PROCEED 04/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 354,324.46 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 293,837.07 NON-PARTICIPATING 324,797.28 63,669.35
PERCENT COMPLETE: 91.67% TOTAL EARNINGS 324,797.28 63,669.35
FUNDS AVAILABLE: $ 29,527.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 324,797.28 63,669.35
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,407.56 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 320,389.72 63,669.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 320,389.72 63,669.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 63,669.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16422-BID ESTIMATE RUN 11/17/2008
PROJECT: CM240-112 ESTIMATE NO: 0004 15:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0010 202-00815 REMOVAL OF SIGN (SPECIAL) 2.000 0.000
EACH 1.000 611.34
611.34000 1.000 611.34
0015 202-00821  REMOVAL OF SIGN PANEL 76.000 39.000
EACH 36.000 802.44
22.29000 75.000 1,671.75
0020 210-00810  RESET GROUND SIGN 3.000 3.000
EACH 0.000 0.00
287.60000 3.000 862.80
0025 210-00815 RESET SIGN PANEL 220.000 156.000
EACH 59.000 736.32
12.48000 215.000 2,683.20
0030 614-00011  SIGN PANEL (CLASS I) 1,391.000 1,140.000
SF 203.000 2,750.65
13.55000 1,343.000 18,197.65
0031 202-00810  REMOVAL OF GROUND SIGN 301.000 264.000
EACH 32.500 1,188.85
36.58000 296.500 10,845.97
0035 614-00012  SIGN PANEL (CLASS II) 1,370.000 1,269.300
SF 97.700 1,596.42
16.34000 1,367.000 22,336.78
0040 614-00013  SIGN PANEL (CLASS III) 943.000 0.000
SF 433.000 8,110.09
18.73000 433.000 8,110.09
0045 614-01503  STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 210.000 205.000
EACH 4.000 260.56
65.14000 209.000 13,614.26
0050 614-01573  STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 93.000 87.000
SLIPBASE)
EACH 4.000 1,301.88
325.47000 91.000 29,617.77
0055 614-01575  STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 408.000 180.000
LF 228.000 3,207.96

14.07000 408.000 5,740.56
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PCN: 16422-BID ESTIMATE RUN 11/17/2008
PROJECT: CM240-112 ESTIMATE NO: 0004 15:07:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 42.000 38.000
EACH 4.000 1,472.28
368.07000 42.000 15,458.94
0065 614-07000 MASK SIGN LEGEND 31.000 0.000
EACH 31.000 2,854.17
92.07000 31.000 2,854.17
0070 614-07105 MODIFICATION OF SIGN LEGEND 15.000 0.000
EACH 15.000 2,951.85
196.79000 15.000 2,951.85
0075 614-80312 BARRICADE (TYPE 3 F-B) 0.000 0.000
EACH 0.000 0.00
1,128.43000 0.000 0.00
0080 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
15,991.05000 1.000 15,991.05
0085 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 3,162.000 3,162.000
SF 0.000 0.00
7.27000 3,162.000 22,987.74
0090 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 6,230.000 6,230.000
LINE)
SF 0.000 0.00
15.74000 6,230.000 98,060.20
0095 630-00000 FLAGGING 0.000 0.000
HOUR 0.000 0.00
26.70000 0.000 0.00
0100 630-00012 TRAFFIC CONTROL MANAGEMENT 70.000 47.000
DAY 15.000 4,725.30
315.02000 62.000 19,531.24
0105 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
75.79000 0.000 0.00
0110 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600
EACH 0.000 0.00
82.87000 12.600 1,044.16
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PCN: 16422-BID ESTIMATE RUN 11/17/2008
PROJECT : CM240-112 ESTIMATE NO: 0004 15:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
81.87000 0.000 0.00
0120 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.900 528.59
587.32000 0.900 528.59
0125 630-80360 DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
11.70000 0.000 0.00
0130 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
35.09000 0.000 0.00
0135 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
35.09000 0.000 0.00
0140 630-80380 TRAFFIC CONE 250.000 90.000
EACH 0.000 0.00
5.85000 90.000 526.50
0145 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.900 9,610.65
10,678.50000 0.900 9,610.65
0150 700-70010 F/A MINOR CONTRACT REVISIONS 8,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0155 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 202-05006 SAWING CONCRETE (6 INCH) 90.000 0.000
LF 90.000 1,800.00
20.00000 90.000 1,800.00
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PCN: 16422-BID ESTIMATE RUN 11/17/2008
PROJECT: CM240-112 ESTIMATE NO: 0004 15:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00821 STEEL SIGN POST (W 8X21) 120.000 0.000
LF 120.000 7,200.00
60.00000 120.000 7,200.00
0175 614-03004 CONCRETE FOOTING (TYPE 4) 8.000 0.000
EACH 8.000 11,960.00
1,495.00000 8.000 11,960.00
CAT 0200 CURRENT AMT $ 354,324.46 $ 63,669.355 324,797.26

PROJECT TOTAL CURRENT AMT $ 354,324.46 $  63,669.355$ 324,797.26



